Implementing the Ellucian EDW



Presented by:

Seema Metikurke

John Tong

The University of Georgia



About the University of Georgia

Chartered in 1785, America's first state chartered university and birthplace of the American system of public higher education

Fall 2015 enrollment totaled 36,130 Undergraduates 27,547 Graduate 8,583

Work Force: 10,370 faculty, administration, professionals, technical and clerical

UGA went live with Banner and Argos in Fall of 2014







Seema Metikurke

Application Analyst Specialist

- Works with functional areas to provide data systems support
- Primary Administrator of the ODS/EDW, Argos, FormFusion, ePrint and security
- Employee at UGA for 7 years
- 14 years of development experience
- MS CS Georgia State University





John Tong

Application Analyst Principal

- Reporting Team Lead (URR/ODS/EDW)
- Responsible for reporting and improving data quality and service with functional areas
- 20+ years of Banner/Higher Education experience
- Formerly of Evisions





Topics To Be Covered


- Why an EDW?
- Setting up the EDW
- Evaluating the EDW requirements
- Implementing the EDW
- Tips and Tricks
- Awesome Appendix Reference!





What is an EDW?

- Opportunity for More Consistent Reporting Results
 - Common Data Source
 - Common Business Concepts
- Banner Operational Data Store (ODS): Ad-hoc querying and daily reporting
- Enterprise Data Warehouse: Historic, trend reporting and analytics








OLAP: 1000 reports in a box

Classes that Students in the Forestry College are taking Available Dimensions Gender Ethnicity Program Degree Campus Classification Level ▽ ▽ Subject Age □ | ♦ | Columns ∀ Term 201402 201502 201602 Total by ROWS Major Term ⏷ Major Count Count Count Count Value Value Value Value Fisheries and Wildlife 886.00 1039.00 1114.00 3039.00 Forest Resources 560.00 580.00 558.00 1698.00 Intended Fisheries and 364.00 448.00 326.00 1138.00 Wildlif Forestry 276.00 303.00 401.00 980.00 Natural Resource Rec 212.00 163.00 143.00 518.00 and Tour Intended Forestry 91.00 144.00 92,00 327.00 Water and Soil 70.00 85.00 219.00 64.00 Resources Natural Resources 70.00 51.00 79.00 200.00 Intended Nat Res Rec 37.00 47.00 42.00 126.00 and Tour Integrative Conserv 36.00 36.00 46.00 118.00 and Forest Intended Water and 14.00 31.00 51.00 96.00 Soil Resour Toxicology 3.00 5.00 4.00 12.00 Unspecified 0.00 7.00 0.00 7.00 Wildlife 4.00 0.00 0.00 4.00 Total by COLUMNS 2629.00 2939.00 2920.00 8488.00





Architecture: High Level Overview








Point In Time Captures

Captures data as it stood that day.


- No post dated changes
- No reconstruction








Architecture: High Level Overview






Star Schema: EDW





EDW - ER Diagram (ERD)

SRP1.0 -- Display1 / Student Course





EDW – Fact Table

WFT STUDENT COURSE MULTI SOURCE KEY: NUMBER ACADEMIC TIME KEY: NUMBER SUB_ACADEMIC_PERIOD_KEY: NUMBER PERSON UID: NUMBER COURSE KEY: NUMBER COURSE_SECTION_KEY: NUMBER INSTRUCTOR_KEY: NUMBER COURSE_REFERENCE_NUMBER_KEY: NUMBER DEMOGRAPHIC_KEY: NUMBER REGISTRATION_KEY: NUMBER STUDENT COURSE GROUP KEY: NUMBER STUDENT_COURSE_COUNT_KEY: NUMBER STUDENT_COURSE_ATTR_GROUP_KEY: NUMBER GRADE_CHANGE_GROUP_KEY: NUMBER FINAL_GRADE_CHANGE_KEY: NUMBER MEETING_TIME_GROUP_KEY: NUMBER COURSE_ATTEMPTED_HEADCOUNT: NUMBER COURSE_REGISTERED_HEADCOUNT: NUMBER COURSE INTREGISTERED HEADCOUNT: NUMBER COURSE_PASSED_HEADCOUNT: NUMBER COURSE_DROPPED_HEADCOUNT: NUMBER COURSE_WITHDRAWN_HEADCOUNT: NUMBER COURSE FAILED HEADCOUNT: NUMBER COURSE_CREDITS: NUMBER COURSE_CREDITS_ATTEMPTED: NUMBER COURSE CREDITS EARNED: NUMBER COURSE_CREDITS_PASSED: NUMBER COURSE_CREDITS_FOR_GPA: NUMBER FINAL GRADE QUALITY POINTS: NUMBER





EDW – Dimension Table

WDT_DEMOGRAPHIC

DEMOGRAPHIC_KEY: NUMBER GENDER: VARCHAR2(63) GENDER_SD: VARCHAR2(255) GENDER LD: VARCHAR2(255) ETHNICITY_CATEGORY: VARCHAR2(63) ETHNICITY CATEGORY SD: VARCHAR2(255) ETHNICITY_CATEGORY_LD: VARCHAR2(255) HISPANIC_LATINO_ETHNICITY_IND: VARCHAR2(63) ASIAN IND: VARCHAR2(63) NATIVE_AMERICAN_OR_ALASKAN_IND: VARCHAR2(63) BLACK OR AFRICAN IND: VARCHAR2(63) PACIFIC ISLANDER IND: VARCHAR2(63) WHITE_IND: VARCHAR2(63) TWO_OR_MORE_IND: VARCHAR2(63) NON RESIDENT IND: VARCHAR2(63) RACE_ETHNICITY_UNKNOWN_IND: VARCHAR2(63) RACE_ETHNICITY_CONFIRM_IND: VARCHAR2(63) MINORITY_IND: VARCHAR2(63) ETHNICITY: VARCHAR2(63) ETHNICITY SD: VARCHAR2(255) ETHNICITY_LD: VARCHAR2(255) DECEASED IND: VARCHAR2(63) CITIZENSHIP_IND: VARCHAR2(63) CITIZENSHIP_TYPE: VARCHAR2(63) CITIZENSHIP_TYPE_SD: VARCHAR2(255) CITIZENSHIP_TYPE_LD: VARCHAR2(255) VISA_TYPE: VARCHAR2(63) VISA_TYPE_SD: VARCHAR2(255) VISA_TYPE_LD: VARCHAR2(255) NATION OF CITIZENSHIP: VARCHAR2(63) NATION_OF_CITIZENSHIP_SD: VARCHAR2(255) NATION_OF_CITIZENSHIP_LD: VARCHAR2(255) NATION_OF_BIRTH: VARCHAR2(63) NATION_OF_BIRTH_SD: VARCHAR2(255) NATION OF BIRTH LD: VARCHAR2(255) PRIMARY_DISABILITY: VARCHAR2(63) PRIMARY_DISABILITY_SD: VARCHAR2(255) PRIMARY DISABILITY LD: VARCHAR2(255)





EDW – Fact / Dimensional Model

Fact Table

WH_ID	Demo_Key
1	D19i38 \
2	D19i38
3	D19i38

New 'Snapshots' result in primarily new Fact Table rows. Only new 'combinations' of dimensions get added to the Dimension Table.

Demographics Dimension

Key	Ethnicity	Gender	Marital	
D19i38	Caucasian	M	S	
D19i39	Caucasian	M	M	•••
D19i40	Caucasian	F	M	





Why an EDW?

- Ease of Reporting
- Point in Time Captures
- Reporting Over time Efficiency
 Star Schemas VS Traditional Tables
- Kinds of questions





Main Topics

- Why an EDW?
- Setting up the EDW
- Evaluating the EDW requirements
- Implementing the EDW
- Tips and Tricks
- Awesome Appendix Reference!





The Check List

Setting	g up
	Install
	Basic Parameters
Evalua	ting
	Identify Stars
	Evaluate needed fields
	Identify Supplemental Data
Impler	nent
	Add Custom Fields
	Create Event Schedule
	Import Events





Setting up the EDW

- ✓ Install Software
 - Help from Ellucian (AL)
 - Install Test instance of EDW
 - EDW DB Components
 - Admin UI
 - OWB Mappings





Setting up the EDW

- ✓ Basic Parameter Setup
 - EDW Extract Parameter Mappings (Nation Code/Institution Name/Level Codes/Etc)
 - Cleansing Values





The Check List

Setting up

- ✓ Install
- ✓ Basic Parameters

Evaluating

- Identify Stars
- Evaluate needed fields
- ☐ Identify Supplemental Data

Implement

- Add Custom Fields
- Create Event Schedule
- ☐ Import Events





Evaluating

- ✓ Identify Stars
 - Run a Snapshot
 - Create support Resources
 Reporting tools help
 - Evaluate Data With Users
 Use the ERD
- `Vocation TIP: Implement as many as possible!







Evaluating Fields

- ✓ Identify Needed/Missing Fields
 - There are 5 available USER fields per Fact or Dimension Table
 - Dimension tables are SHARED across stars.





Supplemental Data

- ✓ Identify Supplemental data
 - Custom Tables
 - Custom Views
 - Operational Stars





EDW Snapshot Mappings Job

UGA decided on 9 Stars to start.

Schedule Banner EDW Snapshot Mappings - Parallel

- Snapshot Academic Program Course Star Snapshot Advancement Giving Star
- Snapshot Course Registration Star

Snapshot Employee Star

Snapshot Employee Degree Star

Snapshot Employee Position Star

Snapshot Employment Application Star

- Snapshot Enrollment Star
- Snapshot Financial Aid Pre Student Star
- Snapshot Financial Aid Student Star

Snapshot General Ledger Star

- Snapshot Graduation Completion Star
 - Snapshot Grant and Project Star

Snapshot Operating Ledger Star

- Snapshot Receivable Customer Star
- Snapshot Receivable Revenue Star
- Snapshot Recruiting and Admissions Star





The Check List

Setting up

- ✓ Install
- ✓ Basic Parameters

Evaluating

- ✓ Identify Stars
- ✓ Evaluate needed fields
- ✓ Identify Supplemental Data

Implement

- Add Custom Fields
- Create Event Schedule
- ☐ Import Events





Custom Fields



- ✓ Implement Custom Fields
 - **EXTR** Scripts



TIP: Do counts BEFORE and AFTER

Cleansing rules for Custom Fields.

TIP: Piggy back on Banner Validation Tables (Dim only)






Custom Fields



EXTR_ Scripts







Event Schedule

✓ Create Event Schedule

Gather key dates and parameters from users



`p´ TIP: Gather for future terms as well!





Event Schedule

Spreadsheet template for gathering EDW Dates and Descriptions

ВЗ	B37 • f_x MT ADC 1 Census Date							
	Α	В	С	D	E	F		
1		Registration/Enrollment			Graduation			
2		201602 - Spring 2016			201602 - Spring 2016			
3	Date	Event/Short Description	Academic Period		Date	Event/Short Description	Acade	
4	11/6/2015	Registration Start			11/6/2015	Graduation Applications Open		
5	11/7/2015	ticketed registration				November 15		
6	11/8/2015	ticketed registration				December 1		
7	11/9/2015	ticketed registration				December 15		
8	11/10/2015	ticketed registration				January 1		
9	11/11/2015	ticketed registration				January 15		
10	11/12/2015	ticketed registration				February 1		
11	11/13/2015	ticketed registration				February 2		
12	11/14/2015	ticketed registration				March 1		
13	11/15/2015	ticketed registration				March 15		
14	11/16/2015	ticketed registration			5/1/2016	Commencement Program Due Date		
15	11/17/2015	ticketed registration			5/16/2016	Cleared to Graduate by colleges		
16	11/18/2015	ticketed registration			5/23/2016	Graduate Week 1		
17	11/19/2015	ticketed registration			n/a	Graduate Week 2		
18	11/20/2015	ticketed registration			5/27/2016	Graduation Clearance Deadline		
19	11/21/2015	ticketed registration			5/31/2016	Degrees Awarded by Registrar		
20	11/22/2015	ticketed registration			7/1/2016	Final Academic Period		
21		December 1						
22	12/9/2015	Fee Assessment Begins						
22		Docombor 15						





Import Event Schedule

- ✓ Import the Event Schedule
 - **Event Cleansing Rules**
 - **Events Themselves**






TIP: Capture all stars with every snapshot date.





Import Event Schedule (Cleansing)

Spreadsheet template for building cleansing rules for valid events. See Appendix for How To.









Import Event Schedule

Spreadsheet for importing EDW Snapshot Schedule into Course Registration snapshot star (See Appendix)









Main Topics

- Why an EDW?
- Setting up the EDW
- Evaluating the EDW requirements
- Implementing the EDW
- Tips and Tricks
- Awesome Appendix Reference!





#10: Tips and Tricks

Load Prior terms sample data into identified stars


						0	
		Run Date	Job Number	Proces		Status	
		Aug 24, 2015 03:57 pm	14095	LOAD_EDW_FINAID	STUDENT-P	Warning	
<- Previous Report	Select a Report	Next Report->					,
Procedure					Messa	age	
	Start of Process a	t 24-AUG-2015 15:57:44	1				
	Session set to Res	sumable, timeout = 3 day	/s (259200)				
	Process parameter	rs are: MULTI_SOURCE_C	GROUP_IN = U	GA EVENT_IN = FAC	099 ACADEMI	IC_PERIOD_I	IN = 201508 REPLACE_IND_IN = Y
	Processing ETL Gr	oup (1): LOAD_EDW_FIN	NAID_STUDEN	T-P			
	Processing ETL Gr	oup (2): LOAD_EDW_FIN	NAID_STUDEN	T-1			
ETL Group: LOAD_EDW_FINAID_STUDENT-1	Processing ETL Gr	oup Pre-Mapping Package	es.				
	Running map pack	age: EDW_DIM_WAREHO	OUSE_ENTITY				
EDW_DIM_WAREHOUSE_ENTITY	Location: STAGE_	FINAID_STUD					
EDW_DIM_WAREHOUSE_ENTITY	Retaining ETL Tem	p table data for Star:					
EDW_DIM_WAREHOUSE_ENTITY	OWB Audit Execut	tion ID: 3083480					
EDW_DIM_WAREHOUSE_ENTITY	Mapping complete	d successfully at: 24-AUC	3-2015 15:57:	57			
EDW_DIM_WAREHOUSE_ENTITY	Elapsed time: 13 s	seconds					
EDW_DIM_WAREHOUSE_ENTITY	Selected: 711252	Inserted: 0 Updated	d: 0 Deleted	1: 0 Discarded: 0 -	Merged: 71	1252 Corn	ected: 0
	Running map pack	age: EDW_FA_STU_INPU	JT				
	Custom paramete	rs are: REPLACE_IND_IN:	=>'Y', MULTI_	SOURCE_GROUP_IN=	=>'UGA', ACA	DEMIC_PERIO	OD_IN=>'201508', EVENT_IN=>'FA099'
EDW_FA_STU_INPUT	Location: STAGE_FINAID_STUD						
EDW_FA_STU_INPUT	OWB Audit Execution ID: 3083494						
EDW_FA_STU_INPUT	Mapping completed successfully at: 24-AUG-2015 16:01:22						
EDW_FA_STU_INPUT	V_FA_STU_INPUT Elapsed time: 200 seconds (3m 20s)						
EDW_FA_STU_INPUT	Selected: 96607 -	- Inserted: 96607 Upd	lated: 0 Del	eted: 0 Discarded:	: 0 Merged:	0 Correct	ted: 0
	Running map package: EDW_FA_STU_CLEAN						
	Custom paramete	rs are: IA_JOBNUM=>'14	095', IA_PRO	CESS=>'EDW_FA_ST	TU_CLEAN'		
EDW_FA_STU_CLEAN	Location: STAGE_FINAID_STUD						
EDW_FA_STU_CLEAN	Data Cleansing starting at: 24-AUG-2015 16:01:23						
EDW_FA_STU_CLEAN	Performing cleansing in mass update mode.						
EDW_FA_STU_CLEAN	Loaded 96607 rows in the WTT_FINAID_STUDENT_CLEAN table.						
EDW_FA_STU_CLEAN	Analyzing table: W	/TT_FINAID_STUDENT_C	LEAN at: 24-A	UG-2015 16:01:54			
EDW_FA_STU_CLEAN	Warning: Number	of Data Cleansing errors	encountered:	13			
EDW_FA_STU_CLEAN	** Data Element (GENDER needs a rule defi	ned for value:	X **			
EDW_FA_STU_CLEAN	Data Cleansing co	mpleted with warnings at	: 24-AUG-201	5 16:01:59			





#9: Tips and Tricks

Run operational mappings immediately after ODS nightly refresh



[Create a New Parameter | Set Up a Parameter]

RELEASE: BANNERODS 8.5.0 / BANNEREDW 8.4.4





#8: Tips and Tricks

FUTURE: Unified Event Schedule

PROBLEM

- Overlapping event schedule list
- Track multiple events on the same day, leading to duplicate copies of same data.

PROPOSED SOLUTION

- Cross-walk table that tracks Day of the event, Module, Name of the event
- Maintenance of cleansing rules is easier.
- If 2 or more events overlap, capture snapshot data only once





#7: Tips and Trick

Stagger your Snapshots

 Warehouse Entity Dimension ETL step breaks Parallelism.



BEFORE:

 , 527 2525	04:00 am	25308	LOAD_EDW_ACAD_PROG_COURSE-P	1	Error
May 02, 2015	04:00 am	19361	LOAD_EDW_ENROLLMENT-P	1	Complete
May 02, 2015	04:00 am	25335	LOAD_EDW_COURSE_REGISTRATION-P	1	Error
May 02, 2015	04:00 am	25382	LOAD_EDW_GRAD_COMPLETION-P	1	Error

AFTER:

May 28, 2016	11:00 am	105186 LOAD_EDW_RECRUIT_ADMISSIONS-P SEEMAMS8	Complete
May 28, 2016	10:15 am	105185 LOAD_EDW_RECEIVABLE_REVENUE-P SEEMAMS8	Complete
May 28, 2016	10:00 am	105184 LOAD_EDW_RECEIVABLE_CUSTOMER-P SEEMAMS8	Complete
May 28, 2016	09:00 am	105183 LOAD_EDW_FINAID_STUDENT-P SEEMAMS8	Complete
May 28, 2016	08:26 am	67039 LOAD_EDW_GRAD_COMPLETION-P 1	Complete





#6: Tips and Tricks

Collect Sizings

```
SELECT OWNER,TABLESPACE_NAME,SEGMENT_NAME,SEGMENT_TYPE,
sum(bytes)/1024/1024/1024 "Total in GB",
sum(bytes)/1024/1024 "Total in MB",
sum(bytes)/1024 "Total in KB" ,
SYSDATE
FROM DBA_SEGMENTS
WHERE OWNER= 'EDWMGR'
AND SEGMENT_TYPE = 'TABLE'
GROUP BY OWNER,TABLESPACE_NAME,SEGMENT_NAME,SEGMENT_TYPE
ORDER BY 5 DESC;
```





#5: Tips and Tricks

Collect timings from Control Reports

		Run Date	Job Numbe	r Process	Status		Show Details
		Sep 07, 2016 10:21 am	115957	LOAD_EDW_RECEIVABLE_REVENUE-F	Complete		Delete Report
<- Previous Report Sel	lect a Report	Next Report->					CSV Summary
Pro	ocedure					Message	
EDW_DIM_WAREHOUSE_ENTITY				Elapsed time: 20 seconds			
EDW_AR_REV_INPUT				Elapsed time: 414 seconds (6m 54s)			
EDW_AR_REV_CLEAN				Elapsed time: 223 seconds (3m 43s)			
(P)> EDW_AR_REV_DIM_TIME				Elapsed time: 18 seconds			
(P)> EDW_AR_REV_DIM_MULTI_SOURCE	ETL Group LOAD_ED	 o: W_RECEIVABLE_RE	EVENUE-3	Processing ETL Group Po	st-Mappi	ing/Slot Packages.	
(P)> EDW_AR_REV_DIM_ACC_RECEIVABLE				Process completed succe	ssfully a	t 07-SEP-2016 10:33:31	
(F)> EDW_AR_REV_DIM_ACC_RECEIVABLE				End of Report			-
(P)> EDW_AR_REV_DIM_CHART				N 2		Reschedule Process	
(P)> EDW_AR_REV_DIM_FUND						Nepalledale 1199ebb	
(P)> EDW_AR_REV_DIM_ORGANIZATION	Job Duratio	n: 12 minutes.					
			<- Prev	vious Report Next Report->			
(P)> EDW_AR_REV_DIM_ACCOUNT							
				Process completed successfully at 07-SE	P-2016 10:	:32:31	
(P)> EDW_AR_REV_DIM_PROGRAM				Elapsed time: 8 seconds			
			;	Process completed successfully at 07-SE	P-2016 10:	:32:31	
EDW_AR_REV_WKEYS			;	Elapsed time: 21 seconds			
				Process completed successfully at 07-SE	P-2016 10:	:33:23	
EDW_AR_REV_FACT_DELETE				Elapsed time: 0 seconds			
EDW_AR_REV_FACT_INSERT				Elapsed time: 7 seconds	D 2016 10	-22-21	
			;	Process completed successfully at 07-SE	:P-2016 10:	:33:31	
				End of Report			

Reschedule Process





#4: Tips and Tricks

Supplementing with selective ODS freezes

- USGQUEST (Academic Data Collection)
- Student_Attribute

Select	Run Date 🔽	Job Number	Process	UserID 🗵	Status 🗵
	Aug 12, 2016 10:27 am	131087	FREEZE_STDNT_ATTRIBUTE	SEEMAMS8	Complete
	Aug 12, 2016 09:46 am	131086	FREEZE_UGARPTVMINICEN5	SEEMAMS8	Warning
	Aug 06, 2016 12:00 pm	122407	FREEZE_STDNT_ATTRIBUTE	SEEMAMS8	Complete
	Jul 16, 2016 11:20 am	122388	FREEZE_STDNT_ATTRIBUTE	SEEMAMS8	Complete
	Jul 09, 2016 07:30 am	118852	FREEZE_STDNT_ATTRIBUTE	JTONG	Complete
	Jul 09, 2016 07:00 am	118851	FREEZE_UGARPTVMINICEN5	JTONG	Warning
	May 19, 2016 07:40 pm	102353	FREEZE_UGARPTVMINICEN5	SEEMAMS8	Warning
	May 19, 2016 07:30 pm	102324	FREEZE_STDNT_ATTRIBUTE	SEEMAMS8	Complete

ODS_ADMSTU_EDPREP_CURR_MIMIC
ODS_ADMSTU_EDPREP_PRAC_MIMIC
ODS_ADMSTU_EDPREP_PROG_MIMIC
ODS_ADMSTU_EDPREP_PSC_MIMIC
ODS_ADMSTU_ENR_ADDRESS_MIMIC
ODS_ADMSTU_ENR_CUM_MIMIC
ODS_ADMSTU_ENR_MATRIC_MIMIC
ODS_ADMSTU_ENR_REQ_MIMIC
ODS_ADMSTU_FEE_CLASS_MIMIC
ODS_ADMSTU_MILITARY_MIMIC
ODS_ADMSTU_PROG_ENROLL_MIMIC
ODS_ADMSTU_REG_CPC_MIMIC
ODS_ADMSTU_STE_ATTR_MIMIC
ODS_ADMSTU_TEST_RESULTS_MIMIC
ODS_ADMSTU_TRANSFER_MIMIC
ODS_ADM_CURRTRM_STUDENT
ODS_ADM_EXEC_PARAMETERS
ODS_ADM_INST_EXTRACT_LOG
ODS_ADM_INST_INSTALL_LOG
ODS_ADM_PREVTRM_STUDENT
ODS_COLLEGE_BOARD_TRANSLATE
ODS_EDPREP_STUDENT
ODS_FICE_CODE_TRANSLATION
AWARD_BY_PERSON
GOVERNMENT_FA_FUND
GOVERNMENT_FINANCIAL_AID
ODS_ADMCRS_CATALOG_MIMIC
ODS_ADMCRS_CLS_SESSION_MIMIC
ODS_ADMCRS_ENROLL_MIMIC
ODS_ADMCRS_FACULTY_MIMIC
ODS_ADMCRS_GRADE_MIMIC
ODS_ADMCRS_SECTION_MIMIC
ODS_ADMGRAD_ADDRESS_MIMIC





#3: Tips and Tricks

Establish a 'black out' window

A 'No Reporting' Time Zone

- Allows for a safe window for patching and troubleshooting.
- Prevents reporting before data refresh is complete.








#2: Tips and Tricks

Creating a CURRENT Event that is common across all stars

Schedule a Process







#1: Tips and Tricks

Replace Indicator



Select and View Scheduled Processes

Current Date: 02-SEP-2016 16:05:04

Select All	Deselect All			
Delete	Job	Next Run	Interval	Job To Run
		Date 🖪		
	115915 Edit	01-OCT- 16-10:00:00		mgkmap.P_RunETLMapSlotsForGroups(1,JOB,'LOAD_EDW_RECEIVABLE_CUSTOMER-P',NULL, 'MULTI_SOURCE_GROUP_IN = UGA EVENT_IN = AR055 ACADEMIC_PERIOD_IN = 201608 REPLACE_IND_IN = N');
	115960 Edit	01-OCT- 16-10:21:00		mgkmap.P_RunETLMapSlotsForGroups(1,10B,'LOAD_EDW_RECEIVABLE_REVENUE-P',NULL, 'MULTI_SOURCE_GROUP_IN = UGA EVENT_IN = AR055 ACADEMIC_PERIOD_IN = 201608 REPLACE_IND_IN = N');
	133436 Edit	01-OCT- 16-10:40:00		mgkmap.P_RunETLMapSlotsForGroups(5,JOB,'LOAD_EDW_RECEIVABLE_CUSTOMER-P',NULL, 'MULTI_SOURCE_GROUP_IN = UGA EVENT_IN = AR555 ACADEMIC_PERIOD_IN = 201608 REPLACE_IND_IN = N');
	133437 Edit	01-OCT- 16-11:00:00		mgkmap.P_RunETLMapSlotsForGroups(5,JOB,'LOAD_EDW_RECEIVABLE_REVENUE-P',NULL, 'MULTI_SOURCE_GROUP_IN = UGA EVENT_IN = AR555 ACADEMIC_PERIOD_IN = 201608 REPLACE_IND_IN = N');

Insert Picture of checkbox.





Main Topics

- Why an EDW?
- Setting up the EDW
- Evaluating the EDW requirements
- Implementing the EDW
- Tips and Tricks
- Seema's Awesome Appendix Reference!





Q/A and Forum Discussion







Thank You!

Implementing the Ellucian EDW



Seema Metikurke

SEEMAMS8@UGA.EDU

John Tong


JTONG@UGA.EDU





Main Topics

Seema's Awesome Appendix Reference!







Ad-hoc Snapshot

Ad-hoc Snapshots (one off)

- Note the event date and description
 - Set up a
 Cleansing rule
 for that event
 description if
 there isn't one
- 2. Take snapshots of all identified stars for a given event

List Events for a Banner EDW Star

To view the Events loaded for a Banner EDW Star, select that Star and click List Events.

Banner EDW Star: Academic Program Course Star ▼ List Events

Show SQL


# Rows	Event	Date Loaded	Multi Source Qualifier	Academic Period	Acad Yr Last Event Ind
217283	REG565 - 565 August 29 Weekly	30-Aug-2016 07:00:28	UGA	201608	
42178	REG560 - 560 EOT ADC 2 Due Date	12-Aug-2016 08:00:35	UGA	201605	
42131	REG555 - 555 MT ADC 1 Due Date	16-Jul-2016 07:00:21	UGA	201605	
216819	REG550 - 550 Day 7 Drop Add Period	18-Aug-2016 07:00:28	UGA	201608	
216733	REG545 - 545 Day 6 Drop Add Period	17-Aug-2016 07:00:41	UGA	201608	
216512	REG540 - 540 Day 5 Drop Add Period	16-Aug-2016 07:00:29	UGA	201608	
215942	REG535 - 535 Day 4 Drop Add Period	15-Aug-2016 07:00:27	UGA	201608	
215993	REG530 - 530 Day 3 Drop Add Period	14-Aug-2016 07:10:23	UGA	201608	
215897	REG525 - 525 Day 2 Drop Add Period	13-Aug-2016 07:00:25	UGA	201608	
41986	REG520 - 520 Day after Drop/Add	15-Jun-2016 08:00:18	UGA	201605	
41986	REG515 - 515 Day 5 D/A Period (1)	15-Jun-2016 07:00:34	UGA	201605	
42041	REG510 - 510 Day 4 D/A Period (1)	14-Jun-2016 12:30:17	UGA	201605	
42134	REG505 - 505 Day 3 D/A Period (1)	13-Jun-2016 07:00:26	UGA	201605	
42157	REG500 - 500 Day 2 D/A Period (1)	12-Jun-2016 07:00:20	UGA	201605	
205994	REG495 - 495 Graduation Deadline	28-May-2016 06:11:18	UGA	201602	
41533	REG490 - 490 Day 3 D/A Period (E)	21-May-2016 07:00:32	UGA	201605	
41372	REG485 - 485 Day 2 D/A Period (E)	20-May-2016 15:46:16	UGA	201605	
42154	REG480 - 480 Day After Withdrawal Day	07-Jul-2016 12:50:18	UGA	201605	
41692	REG475 - 475 7days before Withdrawal Day	29-Jun-2016 07:00:20	UGA	201605	





The Admin UI

Configuring EDW Extract parameter








The Admin UI

Setting Up Cleansing Rules for Registrar stars








Import Event schedules into stars

Spreadsheet for importing EDW Snapshot Schedule into Course Registration snapshot star








Import Event schedules into stars

LOAD_EDW_COURSE_REGISTRATION-P

Schedule a Process		
To submit this subprocess to the job	queue, fill in the information below, then click Submit.	
* - indicates a required field.		
		Process to Schedule
Schedule Banner EDW Snaps Snapshot Course Registratio		
		Process Parameters
Source Institution:*	University of Georgia of Athens Georgia $ ullet $	
Event:*	November 28 Weekly ▼	
Academic Period:*	The End of Time ▼	
Replace Event (Check for 'Yes'):*	W	
		Scheduling Parameters
To schedule this job to run imn	nediately, click here or type "NOW" into the Run	Date and Run Time fields.
Run Date (DD-MON-YYYY): *	Select A Date	
Run Time (hh24:mi:ss):*	Select A Time	
Interval:		Select An Interval
Submit Reset All Fields	Export Import 1	











Import Event schedules into stars

LOAD_EDW_COURSE_REGISTRATION-P









How to run EDW Snapshot Mappings Job?

UGA - ODSPROD

Search	Go
Options Manage the processes th Meta Data View and manage the me Staging	nage security, and set up global preferences for the appearance of published me at ex at ex anse, and load data into the Banner Operational Data Store and Banter Enterprise Data supporting the Banner Operational Data Store and Banner Enterprise Data
New Web Tailor Adn	s staged in the Banner Operational Data Store. ninistration
	r procedure, a graphic element, a set of information text, a set of menu items; L S 8.5.0 /BANNEREDW 8.4.4
Gelect a Proc	ess
Select a Proc	
Select a process t	
Select a process t	o schedule. er ODS Mappings
Select a process t Schedule Banne Banner ODS Ut	o schedule. er ODS Mappings
Select a process t Schedule Banne Banner ODS Ut Schedule Banne	o schedule. er ODS Mappings Illities
Select a process t Schedule Banne Banner ODS Ut Schedule Banne Schedule Multip	o schedule. er ODS Mappings llities er EDW Snapshot Mappings - Parallel
Select a process t Schedule Banne Banner ODS Ut Schedule Banne Schedule Multip	o schedule. er ODS Mappings ellities er EDW Snapshot Mappings - Parallel de Banner EDW Snapshots er EDW Operational Mappings - Parallel
Select a process to Schedule Banne Banner ODS Ut Schedule Banne Schedule Multip Schedule Banne Banner EDW Ut	o schedule. er ODS Mappings ellities er EDW Snapshot Mappings - Parallel de Banner EDW Snapshots er EDW Operational Mappings - Parallel
Select a process to Schedule Banner ODS Ut Schedule Banner Schedule Multip Schedule Banner EDW Ut Freeze Multiple	o schedule. er ODS Mappings filities er EDW Snapshot Mappings - Parallel le Banner EDW Snapshots er EDW Operational Mappings - Parallel filities

Options

Set Up Parameters Define internal parameters used by automated processes to maintain the Banner ODS. Schedule a Process Schedule jobs that load, update, or data in the Banner ODS. View Control Reports View reports that highlight job status of recently executed processes. View and/or Remove Scheduled Processes View and/or remove jobs that are scheduled in the job queue but not yet run. Freeze Data Maintenance Define lists of related Banner ODS tables or views to freeze at the same time. Set Up and Maintain Cleansing Processes Set Up and Maintain Cleansing Process Rules, Elements, Values, and Descriptions. List Events for a Banner EDW Star View a list of which events have been loaded for one of the Banner EDW Stars. Displays all the RELEASE: BANNERODS 8.5.0 / BANNEREDW 8.4.4

Select a Subprocess

Select a subprocess to schedule. Schedule Banner EDW Snapshot Mappings - Parallel Snapshot Academic Program Course Star Snapshot Advancement Giving Star Snapshot Course Registration Star Snapshot Employee Star Snapshot Employee Degree Star Snapshot Employee Position Star Snapshot Employment Application Star Snapshot Enrollment Star Snapshot Financial Aid Pre Student Star Snapshot Financial Aid Student Star Snapshot General Ledger Star Snapshot Graduation Completion Star Snapshot Grant and Project Star Snapshot Operating Ledger Star Snapshot Receivable Customer Star Snapshot Receivable Revenue Star

Snapshot Recruiting and Admissions Star



How to run EDW Snapshot Mappings Job?

UGA - ODSPROD				
Preferences & Security Options	Meta Data Staging	New Web Tailor Adm	ninistration	
Search	30			
Schedule a Process				
To submit this subprocess to the jo	b queue, fill in the in	formation below, then c	lick Submit.	
★ - indicates a required field.				
				Process to Schedule
Schedule Banner EDW Snaps		arallel		
Snapshot Academic Program	Course Star			
				Process Parameters
Source Institution:*	University of Geor	rgia of Athens Georgia	▼	
Event:*	1 Day Before Clas	sses Start ▼		
Academic Period:*	Fall 2016	▼		
Replace Event (Check for 'Yes'):*				
				Scheduling Parameters
To schedule this job to run imr	nediately, click <mark>he</mark> i	re or type "NOW" into	the Run Date and Run Time	e fields.
Run Date (DD-MON-YYYY):*	NOW	Select A Date		
Run Time (hh24:mi:ss):*	NOW	Select A Time		
Interval:			Select An Interval	
Submit Reset All Fields	Export Import			

RELEASE: BANNERODS 8.5.0 / BANNEREDW 8.4.4





LOAD_EDW_ACAD_PROG_COURSE-P Control Report

Preferences & Security

Set up user accounts, manage security, and set up global preference

Options 🛑

Manage the processes that 1 leanse, and load data into the E

Meta Data

View and manage the meta data supporting the Banner Operational

Staging

Manage the source tables staged in the Banner Operational Data Sto

New Web Tailor Administration

Customize a web menu or procedure, a graphic element, a set of info

RELEASE: BANNERODS 8.5.0 / BANNEREDW 8.4.4

Options

Set Up Parameters

Define internal parameters used by various automated processes to mi

Schedule jobs that load, update, or freeze data in the Banner ODS.

View Control Reports

View reports that highlight job st recently executed processes.

View and/or Remove Scheduled Processes

View and/or remove jobs that are scheduled in the job queue but not Freeze Data Maintenance

Define lists of related Banner ODS tables or views to freeze at the san Set Up and Maintain Cleansing Processes

Set Up and Maintain Cleansing Process Rules, Elements, Values, and D List Events for a Banner EDW Star

View a list of which events have been loaded for one of the Banner EC

RELEASE: BANNERODS 8.5.0 / BANNEREDW 8.4.4

Select a Control Report

3

Click a Process in the table below to select the Control Report you want to display.

5909 reports are found, **1-100** are listed below. Select All | Deselect All

		Aug 17, 2016 08:10 am	99367	LOAD_EDW_RECRUIT_ADMISSIONS-P	1	Complete	
		Aug 17, 2016 07:48 am	18924	ODS_HEALTH_CHECK	SEEMAMS8	Warning	
		Aug 17, 2016 07:40 am	115867	LOAD_EDW_ENROLLMENT-P	1	Complete	
		Aug 17, 2016 07:26 am	115842	LOAD_EDW_COURSE_REGISTRATION-P	1	Complete	
		Aug 17, 2016 07:09 am	33078	STAGE_AREA_STATUS	SEEMAMS8	Complete	
4		Aug 17, 2016 07:07 am	52163	RECONCILE_JOB	SEEMAMS8	Warning	
		Aug 17, 2016 07:07 am	33077	STAGE_AREA_STATUS	SEEMAMS8	Complete	
		Aug 17, 2016 07:00 am	115817	LOAD_EDW_ACAD_PROG_COURSE-P	1	Complete	
	Select All Deselect All Delete Marked Reports						
	Export 1	format: HTML CSV	CSV Summary	Export Marked Reports			





LOAD_EDW_ACAD_PROG_COURSE-P Control Report Output

Display a Control Report

Run Date	Job Number	Process	Status
Aug 17, 2016 07:00 am	115817	LOAD_EDW_ACAD_PROG_COURSE-P	Complete

Delete Report
CSV Summary

Filter Report

<- Previous Report |

Select a Report

Procedure	Message					
	Start of Process at 17-AUG-2016 07:00:04					
	Session set to Resumable, timeout = 3 days (259200)					
	Process parameters are: MULTI_SOURCE_GROUP_IN = UGA EVENT_IN = REG545 ACADEMIC_PERIOD_IN = 201608 REPLACE_IND_IN = N					
	Processing ETL Group (1): LOAD_EDW_ACAD_PROG_COURSE-P					
	Processing ETL Group (2): LOAD_EDW_ACAD_PROG_COURSE-1					
ETL Group: LOAD_EDW_ACAD_PROG_COURSE-1	Processing ETL Group Pre-Mapping Packages.					
	Running map package: EDW_DIM_WAREHOUSE_ENTITY					
EDW_DIM_WAREHOUSE_ENTITY	Location: STAGE_APCOURSE					
EDW_DIM_WAREHOUSE_ENTITY	Retaining ETL Temp table data for Star:					
EDW_DIM_WAREHOUSE_ENTITY	OWB Audit Execution ID: 4878846					
EDW_DIM_WAREHOUSE_ENTITY	Mapping completed successfully at: 17-AUG-2016 07:00:32					
EDW_DIM_WAREHOUSE_ENTITY	Elapsed time: 26 seconds					
EDW_DIM_WAREHOUSE_ENTITY	Selected: 767960 Inserted: 0 Updated: 0 Deleted: 0 Discarded: 0 Merged: 767960 Corrected: 0					
	Running map package: EDW_APCOURSE_INPUT					
	Custom parameters are: REPLACE_IND_IN=>'N', MULTI_SOURCE_GROUP_IN=>'UGA', ACADEMIC_PERIOD_IN=>'201608', EVENT_IN=>'REG545'					
EDW_APCOURSE_INPUT	Location: STAGE_APCOURSE					
EDW_APCOURSE_INPUT	OWB Audit Execution ID: 4878860					
EDW_APCOURSE_INPUT	Mapping completed successfully at: 17-AUG-2016 07:11:10					
EDW_APCOURSE_INPUT	Elapsed time: 616 seconds (10m 16s)					
EDW_APCOURSE_INPUT	Selected: 216733 Inserted: 216733 Updated: 0 Deleted: 0 Discarded: 0 Merged: 0 Corrected: 0					
	Running map package: EDW_APCOURSE_CLEAN					
	Custom parameters are: IA_JOBNUM=>'115817', IA_PROCESS=>'EDW_APCOURSE_CLEAN'					
EDW_APCOURSE_CLEAN	Location: STAGE_APCOURSE					
EDW_APCOURSE_CLEAN	Data Cleansing starting at: 17-AUG-2016 07:11:13					
EDW_APCOURSE_CLEAN	Performing cleansing in mass update mode.					
EDW_APCOURSE_CLEAN	Loaded 216733 rows in the WTT_ACAD_PROG_COURSE_CLEAN table.					





ellucian.

UGA - ODSPROD
Preferences & Security Options Meta Data Staging New Web Tailor Administration
Search Go
Select a Subprocess
Select a subprocess to schedule. Banner EDW Utilities
Banner EDW Checks and Balances
Load Banner EDW Dimensional Data Default Cleansing Values
Report EDW Change Table Counts


RELEASE: BANNERODS 8.5.0 / BANNEREDW 8.4.4





How to run EDW Health Check Job?

UGA - ODSPROD



Select a Process

Select a process to schedule

Schedule Banner ODS Mappings

Banner ODS Utilities

Schedule Banner EDW Snapshot Mappings - Parallel

Schedule Multiple Banner EDW Snapshots

Schedule Banner EDW Operational Mappings - Parallel

Banner EDW Utilities

← 3

Freeze Multiple Banner ODS Tables/Views

Freeze a Single Banner ODS Table/View

Publish Meta Data Reports

Options

Set Up Parameters Define internal parameters used by automated processes to maintain the Banner ODS. Schedule a Process Schedule jobs that load, update, or data in the Banner ODS. View Control Reports View reports that highlight job status of recently executed processes. View and/or Remove Scheduled Processes View and/or remove jobs that are scheduled in the job queue but not yet run. Freeze Data Maintenance Define lists of related Banner ODS tables or views to freeze at the same time. Set Up and Maintain Cleansing Processes Set Up and Maintain Cleansing Process Rules, Elements, Values, and Descriptions. List Events for a Banner EDW Star View a list of which events have been loaded for one of the Banner EDW Stars, Displays all the **RELEASE: BANNERODS 8.5.0 / BANNEREDW 8.4.4**

Select a Subprocess

Select a subprocess to schedule.

Banner EDW Utilities

Banner EDW Checks and Balances



Load Banner EDW Dimensional Data Default Cleansing Values

Report EDW Change Table Counts





How to run EDW Health Check Job?

Schedule a Process

To submit this subprocess to the job	queue, fill in the in	formation below, then click Submit	i.
* - indicates a required field.			
·			Process to Schedule
Banner FDW Utilities			
Banner EDW Checks and Bala	ances		
			Process Parameters
Check Mappings and Parameters?*	V		
Check Meta Data?*	V		
Check Indexes?*	V		
			Scheduling Parameters
To schedule this job to run imm	nediately, click l	here or type "NOW" into the	Run Date and Run Time fields.
Run Date (DD-MON-YYYY): *	NOW	Select A Date	
Run Time (hh24:mi:ss):*	NOW	Select A Time	
Interval:			Select An Interval
Submit Reset All Fields	Export Import		
RELEASE: BANNERODS 8.5.0 /BA	NNEREDW 8.4.4	ı	





EDW_HEALTH_CHECK Control Report

Preferences & Security

Set up user accounts, manage security, and set up global preference

Options

Manage the processes that leanse, and load data into the E

Meta Data

View and manage the meta data supporting the Banner Operational Staging

Manage the source tables staged in the Banner Operational Data Sto

New Web Tailor Administration

Customize a web menu or procedure, a graphic element, a set of info

RELEASE: BANNERODS 8.5.0 / BANNEREDW 8.4.4

Options

Set Up Parameters

Define internal parameters used by various automated processes to ma

Schedule jobs that load, update, or freeze data in the Banner ODS.

View Control Reports

recently executed processes. View reports that highlight job st

View and/or Remove Scheduled Processes

View and/or remove jobs that are scheduled in the job queue but not Freeze Data Maintenance

Define lists of related Banner ODS tables or views to freeze at the san Set Up and Maintain Cleansing Processes

Set Up and Maintain Cleansing Process Rules, Elements, Values, and D List Events for a Banner EDW Star

View a list of which events have been loaded for one of the Banner EC

RELEASE: BANNERODS 8.5.0 / BANNEREDW 8.4.4



Select a Control Report

Click a Process in the table below to select the Control Report you want to display.

5909 reports are found, **1-100** are listed below. Select All | Deselect All

Select	Run Date 🗵	Job Number	Process 🔽	UserID 🔽	Status 🔽
	Aug 24, 2016 08:59 am			SEEMAMS8	
	Aug 24, 2016 08:10 am	33079	CHANGE_TABLE_COUNTER	SEEMAMS8	Complete
	Aug 24, 2016 07:49 am	18924	ODS_HEALTH_CHECK	SEEMAMS8	Warning
	Aug 24, 2016 07:09 am	33078	STAGE_AREA_STATUS	SEEMAMS8	Complete
	Aug 24, 2016 07:08 am	52163	RECONCILE_JOB	SEEMAMS8	Warning
	Aug 24, 2016 07:08 am	33077	STAGE_AREA_STATUS	SEEMAMS8	Complete
	Aug 24, 2016 01:09 am	45370	REFRESH_ALL-P-W	SEEMAMS8	Complete
	Aug 24, 2016 12:41 am	33075	CHANGE_TABLE_COUNTER	SEEMAMS8	Complete
	Aug 23, 2016 04:14 pm	52147	REFRESH_STAGING_COLLECTIONS	SEEMAMS8	Complete
	Aug 23, 2016 10:21 am	115972	LOAD_EDW_RECEIVABLE_REVENUE-P	1	Complete
	Aug 23, 2016 10:00 am	115927	LOAD_EDW_RECEIVABLE_CUSTOMER-P	1	Complete
	Aug 23, 2016 08:26 am	130657	LOAD_EDW_GRAD_COMPLETION-P	SEEMAMS8	Complete
	Aug 23, 2016 08:10 am	33079	CHANGE_TABLE_COUNTER	SEEMAMS8	Complete
	Aug 23, 2016 07:48 am	18924	ODS_HEALTH_CHECK	SEEMAMS8	Warning
	Aug 23, 2016 07:09 am	33078	STAGE_AREA_STATUS	SEEMAMS8	Complete
	Aug 23, 2016 07:08 am	52163	RECONCILE_JOB	SEEMAMS8	Warning
	Aug 23, 2016 07:08 am	33077	STAGE_AREA_STATUS	SEEMAMS8	Complete
	Aug 23, 2016 01:09 am	45370	REFRESH_ALL-P-W	SEEMAMS8	Complete
	Aug 23, 2016 12:41 am	33075	CHANGE_TABLE_COUNTER	SEEMAMS8	Complete



EDW_HEALTH_CHECK Control Report Output

Display a Control Report

Run Date	Job Number	Process	Status
Aug 24, 2016 08:59 am	135296	EDW_HEALTH_CHECK	Warning

Delete Report

CSV Summary

Filter Report

<- Previous Report |


Select a Report

Procedure	Message				
	Start of Process at 24-AUG-2016 08:59:41				
	Session set to Resumable, timeout = 3 days (259200)				
	Running: MGKEDWU.P_CHECKMAPPARMS				
CHECK_MAPS_EDW	Total EDW MAPPING Parameters checked = 853				
	Running: MGKEDWU.P_CHECKMETADATA				
CHECK_METADATA_EDW	Start Check of EDW Metadata at 24-AUG-2016 08:59:42				
CHECK_METADATA_EDW	Warning(s) for STAR: ADDRESS				
WDT_ENTITY	WARNING:> Table column missing in Meta Data: BIRTH_LAST_NAME				
WDT_ENTITY	WARNING:> Table column missing in Meta Data: ENTITY_GIFT_SOCIETY_NAME				
WDT_ENTITY	WARNING:> Table column missing in Meta Data: GRADUATION_NAME				
WDT_ENTITY	WARNING:> Table column missing in Meta Data: PREFERRED_JOINT_MAIL_NAME				
WDT_ENTITY	WARNING:> Table column missing in Meta Data: PRIMARY_JOINT_SALUTATION				
WDT_ENTITY	WARNING:> Table column missing in Meta Data: PRIMARY_PROFESSIONAL_SUFFIX				
WDT_ENTITY	WARNING:> Table column missing in Meta Data: PRIMARY_SALUTATION				
CHECK_METADATA_EDW	Warning(s) for STAR: ADV STUDENT ACTIVITY				
WDT_ENTITY	WARNING:> Table column missing in Meta Data: BIRTH_LAST_NAME				
WDT_ENTITY	WARNING:> Table column missing in Meta Data: ENTITY_GIFT_SOCIETY_NAME				
WDT_ENTITY	WARNING:> Table column missing in Meta Data: GRADUATION_NAME				
CHECK_INDEX_EDW	Additional Index WFT_SPOUSEHOLD_ENTITY_INDX_24 found on WFT_SPOUSEHOLD_ENTITY				
CHECK_INDEX_EDW	Additional Index WFT_SPOUSEHOLD_ENTITY_INDX_25 found on WFT_SPOUSEHOLD_ENTITY				
CHECK_INDEX_EDW	Additional Index WFT_SPOUSEHOLD_ENTITY_INDX_26 found on WFT_SPOUSEHOLD_ENTITY				
CHECK_INDEX_EDW	WARNING: Total number of missing baseline indexes: 36				
CHECK_INDEX_EDW	WARNING: Total number of non-baseline indexes: 94				
	Process completed with warnings at 24-AUG-2016 08:59:52				
	End of Report				





Spreadsheet template for configuring EDW Extract parameter








Spreadsheet template for gathering EDW Dates and Descriptions

X∄ FI	LE HO	· ♂ ↓ ↓ ME INSERT PAGE LAYOUT	FORMULAS	DATA	REVIEW	EDW Registrar si VIEW Team	napshots 2016-Updated	d20160829 - Excel
В3	7 ,	▼ : × ✓ f _x MT	ADC 1 Census Date					
	A	В В	C C	D	E	F	G	
1		Registration/Enrollmen				Graduation		
2		201602 - Spring 2016				201602 - Spring 2016		
3	Date	Event/Short Description	Academic Period		Date	Event/Short Description	Academic Period	
4		Registration Start				Graduation Applications Open		
5		ticketed registration				November 15		
5		ticketed registration				December 1		
7		ticketed registration				December 15		
В		ticketed registration				January 1		
9		ticketed registration				January 15		
0		ticketed registration				February 1		
_		ticketed registration				February 2		
		ticketed registration				March 1		
\rightarrow		ticketed registration				March 15		
_		ticketed registration			5/1/2016	Commencement Program Due Date		
		ticketed registration				Cleared to Graduate by colleges		
_		ticketed registration				Graduate Week 1		
		ticketed registration			n/a	Graduate Week 2		
\rightarrow		ticketed registration			5/27/2016	Graduation Clearance Deadline		
9		ticketed registration				Degrees Awarded by Registrar		
0		ticketed registration				Final Academic Period		
1		December 1						
2	12/9/2015	Fee Assessment Begins						
3		December 15						
4		January 1						
5	1/10/2016	1 Day Before Classes Start						
6		Payment Deadline 1						
7		D/A Perior Start of Classes						
8		D/A Period						
9		D/A Period						
80		D/A Period						
1		D/A Period						
2		Withdrawal Period Begins						
3		Drop for Non Payment						
4		February 1						
5	2/11/2016	Reinstatement Deadline						
6		February 15						
7	3/3/2016	MT ADC 1 Census Date						
38	2.0.20.0	March 1						
20	21212016	MT ADC 1 Due Date						
	← F	Spring 2016 Summer 201	6 Fall 2016	(+)				



Spreadsheet template for building cleansing rules for valid events







Spreadsheet for importing EDW Snapshot Schedule into Course Registration snapshot star

